Project Proposal: Figma to Next.js Conversion

Project Overview

This proposal outlines the conversion of Figma designs into a functional Next.js application. The scope includes both client-facing and admin-facing modules, as well as common components. The project will span 15 days to allow for feedback and adjustments.

Scope of Work

| SI. No. | Page Name | Components | Duration (H) | Desktop | Mobile | Total |
|-------------------------|---------------------------------|---|-----------------|---------|--------|-------|
| Client-Facing App Pages | | | | | | |
| 1 | Sign Up | Heading with slider, Forms, Google Sign-In | 8 | \$19 | \$2 | \$21 |
| 2 | Verification Page | OTP Input | 2 | \$5 | \$1 | \$5 |
| 3 | Verification Success | Success Message | 2 | \$5 | \$1 | \$5 |
| 4 | Login | Login Form | 6 | \$14 | \$2 | \$16 |
| 5 | 2FA | Two-Factor Authentication UI | 6 | \$14 | \$2 | \$16 |
| 6 | Service Selection UI x 7 | Service Type Selector, Service Details | 8 | \$19 | \$2 | \$21 |
| 7 | Sign Up Form | 14 Input Fields | 4 | \$9 | \$1 | \$11 |
| 8 | Dashboard | Top Popup for Service Selection, Welcome Card, Service Cards x3, Service & Document Overview Card, Recent Document Overview Card, Recent Services Card, Top Messages Card | 20 | \$47 | \$6 | \$53 |
| 9 | Explore Services Page | Service Listings | 8 | \$19 | \$2 | \$21 |
| 10 | Your Services Page | User's Services Overview | 4 | \$9 | \$1 | \$11 |
| 11 | Service Document Manage Page | File Upload UI, Documents Table, Tabs, Document Upload Status | 12 | \$28 | \$4 | \$32 |
| 12 | Profile Detail Page | User Profile Information, Edit Profile Option | 8 | \$19 | \$2 | \$21 |
| 13 | Profile Update Modal | Profile Update Form | 4 | \$9 | \$1 | \$11 |
| 14 | Profile Create Modal | Profile Creation Form | 4 | \$9 | \$1 | \$11 |
| 15 | Notes UI | Notes List, Note Creation UI, Single Note View | 8 | \$19 | \$2 | \$21 |
| 16 | Chat UI | List of Users, Chatbox, Detail Profile Page | 12 | \$28 | \$4 | \$32 |
| 17 | Settings Menu | Settings Overview | 4 | \$9 | \$1 | \$11 |

| SI. No. | Page Name | Components | Duration (H) | Desktop | Mobile | Total |
|--------------|--|---|-----------------|---------|--------|-------|
| 18 | Security Settings | Security Settings Options | 4 | \$9 | \$1 | \$11 |
| 19 | Notification Settings | Notification Preferences | 4 | \$9 | \$1 | \$11 |
| 20 | Knowledge Base Help and Support UI | Knowledge Base Overview, Help Topics | 8 | \$19 | \$2 | \$21 |
| 21 | Contact Support Team | Contact Support Form | 4 | \$9 | \$1 | \$11 |
| 22 | Live Chat UI | Live Chat Interface | 8 | \$19 | \$2 | \$21 |
| Admin Pages | | | | | | \$0 |
| 1 | Admin Login x 3 | Login Form, Admin Dashboard, Additional Admin Interfaces | 8 | \$19 | \$2 | \$21 |
| 2 | Dashboard x 2 | Admin Dashboard, Overview | 14 | \$33 | \$4 | \$37 |
| 3 | Services x 2 + 1 for Document View | Service Management, Document View | 12 | \$28 | \$4 | \$32 |
| 4 | Client List (Personal) and Company | Client Listings, Client Details | 10 | \$24 | \$3 | \$27 |
| 5 | Client Profile | Detailed Profile Page, Notes, Recent Docs | 12 | \$28 | \$4 | \$32 |
| 6 | Task Page | Task Overview | 8 | \$19 | \$2 | \$21 |
| 7 | Task Detail Page | Detailed Task Information | 8 | \$19 | \$2 | \$21 |
| 8 | Client Detail | Communication, Messages, Calls, UI | 12 | \$28 | \$4 | \$32 |
| 9 | Notes | Note Management Interface | 1 | \$2 | \$0 | \$3 |
| 10 | Client Files | Document Management | 8 | \$19 | \$2 | \$21 |
| 11 | Add Service Page | Service Addition Interface | 6 | \$14 | \$2 | \$16 |
| Common Pages | | | | | | \$0 |
| 1 | Scaffold | Project Structure Setup | 4 | \$9 | \$1 | \$11 |
| 2 | Project Setup | Initial Project Configuration | 4 | \$9 | \$1 | \$11 |
| 3 | Color Variables Setup | Color Variables and Theme Setup | 4 | \$9 | \$1 | \$11 |
| 4 | Settings Menu | Settings Overview | 4 | \$9 | \$1 | \$11 |
| 5 | Security Settings | Security Settings Options | 4 | \$9 | \$1 | \$11 |
| 6 | Notification Settings | Notification Preferences | 4 | \$9 | \$1 | \$11 |
| 7 | Knowledge Base Help and Support UI | Knowledge Base Overview, Help Topics/add/edit delete, update | 14 | \$33 | \$4 | \$37 |
| 8 | Contact Support Team | Contact Support Form | 2 | \$5 | \$1 | \$5 |
| 9 | Live Chat UI | Live Chat Interface | 2 | \$5 | \$1 | \$5 |

| SI. No. | Page Name | Components | Duration (H) | Desktop | Mobile | Total |
|------------|-----------|------------|-----------------|---------|--------|-------|
| | | Total= | | \$679 | \$87 | \$766 |

Notes:

- The total estimated time for the entire project is 15 days.
- Price includes: Conversion from Figma to Next.js, responsive adjustments, and additional setup.
- Responsive Pricing applies to components that need to be adjusted for different screen sizes.

Please review the proposal and let us know if you have any adjustments or additional requirements.